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Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA 

REPORT #2, APRIL 2007 

Significant Developments and Activit ies During the Period 

In Apnl, the KRSG continued to submit Subcontractor Qualification Notifications to the USEPA, as 

required by Paragraph 11 of the TCRA AOC 

On April 2, the KRSG submitted ARCADIS BBL's Quality Management Plan to the USEPA, as 

required by paragraph 11 the T C F ^ AOC 

On Apnl 2, the KRSG met with the City of Kalamazoo, the USEPA, and the MDEQ to discuss the 

disposal of TCRA-related soil and sediment at the Allied Paper, Inc. Operable Unit OU (Allied OU). 

On Apnl 5, the KRSG received a copy of the buoy permit application as well as buoy rules and 

regulations'from the MDNR 

On April 9, the KRSG submitted the Quality Assurance Project Plan (QAPP) for the Site to the 

USEPA, as required by Paragraph 17d of the TCRA AOC. 

On April 9, the KRSG submitted the Health and Safety Plan (HSP) for the Site to the USEPA 

On Apnl 12, the KRSG, MDEQ and USEPA had a Pre-Construction Meeting at the former Plainwell 

Impoundment. 

On April'13, the USEPA released a press release titled Kalamazoo River Cleanup Delayed; 

Additional Community Input Planned. 

On April 13, the On-Scene Coordinator (OSC) directed KRSG to stop all work at the Allied OU and to 

take steps necessary to stop all work on the project by the end of the day of Apnl 18. 

On April 16, the KRSG submitted the first monthly progress report to the USEPA, as required by 

Section 19a of the TCRA AOC. 

On Apnl 16, the KRSG and the USEPA participated in a conference call to discuss intenm plans for 

waste disposal at the Allied OU. 

On Apnl 17, the KRSG forwarded the air monitoring section of the USEPA's Bryant Mill Pond T C F ^ 

Final Report to the USEPA. 

On Apnl 19, the KRSG submitted a certificate of insurance to the USEPA, as required by Section 82 

of the TCRA AOC 

On Apnl 20 and 23, the KRSG submitted a proposed sign to be displayed outside of the work areas to 

the USEPA and MDNR 
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Monthly Report for the All ied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site TCRA 

REPORT #2, APRIL 2007 

• On Apnl 20, the KRSG submitted a proposed protocol to be used determine which excavated 

materials will be defined as TSCA waste to the USEPA. 

• On April 24, the KRSG submitted a letter proposing changes to the Work to be performed as a part of 

the TCFlfl^ to the USEPA. 

• On April 25, the KRSG submitted the Field Sampling Plan (FSP) for the Site to the USEPA. 

• On April 25, the USEPA issued a press release titled Kalamazoo River Update: New Plan for 2007 

Dredge Disposal Announced. 

• On April 27, the KRSG submitted the Plainwell Dam Well Completion/Closure Memo to the MDNR. 

• Paragraph 23 of the T C F ^ AOC requires the KRSG obtain access from private property owners as 

necessary to implement the TCRA. As of April 30, 2007, the KRSG had obtained property access 

agreements from five of the 14 required property owners (Table A). 

Data Collected and Field Activit ies Conducted During the Period 

• During the week of April 9, the KRSG started site preparation (cleanng and grubbing, installation of 

silt fences, construction of access roads, installation of site security measures) at the former Plainwell 

Impoundment 

• On April 18, the KRSG stopped construction activities at Removal Areas 1 and 2 at the former 

Plainwell Impoundment at the direction of the USEPA. 

Laboratory Data Received During the Period 

• None 

Problems 

• The TCRA Design Report calls for the construction of Staging Area 4N and the access road to it 

being constructed on property owned by the Robert Foster Trust The Robert Foster Trust has 

denied the KRSG's request for access to their property. 

• Citizens and elected officials from the City of Kalamazoo and surrounding areas protested the use of 

the Allied OU for the disposal of PCB-contammg soil and sediment. 

• On Apnl 13, the USEPA OSC directed KRSG to stop all work at the Allied OU and to take steps 

necessary to stop all work on the project by the end of the day of April 18. 
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Monthly Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA 

REPORT #2, APRIL 2007 

Act ions Taken to Correct Problems 

• The KRSG approached Consumers Energy and is in negotiations to construct an access road from 

the Kalamazoo River to Miller Road related to Staging Area 4N. Locations not on property owned by 

the Robert Foster Trust, are being evaluated for the construction of Staging Area 4N. 

• On April 25, the USEPA accepted the KRSG's proposal to transport all excavated matenals to an off-

site disposal facility in 2007 and not to the Allied OU. 

Developments Anticipated During the Next Reporting Period 

• During May, the KRSG will continue to negotiate property access agreements, as required by 

Paragraph 23 of the TCRA AOC (Table A). 

• In May, the KRSG will continue to submit Subcontractor Qualification Notifications to the USEPA, as 

required by Paragraph 11 of the TCRA AOC. 

• Starting May 2, the KRSG is scheduled resume site preparation activities. 

• On May 2, the KRSG is scheduled to submit a revised copy of the HSP to the USEPA. 

• During the week of May 7, the KRSG is scheduled to continue site preparation activities. 

• During the week of May 7, the KRSG is scheduled to receive tnlateral test results of the geotechnical 

samples collected during March at the Allied OU. 

• During the week of May 14, the KRSG is scheduled to begin construction of Staging Area IN . 

• Dunng the week of May 28, the KRSG is scheduled to place buoys and signs upstream and 

downstream of the work area in order to prevent boat traffic in the area. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Former Plainwell Impoundment TCRA 

April Monthly Report 

Table A — Summarv of Property Access Agreements (as of Apri l 30, 2007) 

Date 
Sent 
3/19/2007 
3/9/2007 
3/9/2007 
3/9/2007 
3/9/2007 
3/9/2007 

3/26/2006 
3/9/2007 

3/21/2007 
3/16/2007 
3/9/2007 
3/9/2007 

3/16/2007 
3/9/2007 

Property Owner 

A C. Geenen Associates 
Aggregate Industries 

Allen Robinson 
Balkema Excavating 

Brad Keeler 
City of Plainwell 

Consumers Energy 
Meijer, Inc. 

Plainwell Group LLC 
Robert Foster Trust 
Robert Keeler Trust 
Rolfe Family Trust 

Shirley Foster 
Steven Peterson 

Status 

no response 
no response 

accepted 
no response 

accepted 
no response 
no response 

. no response 
no response 

rejected 
accepted 
accepted 

no response 
accepted 




